COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/28/2000

ESTIMATE SUMMARY 12:52:46
CONTID: C92911 ESTIMATE NO: 0001 PROG SPEC YR: 1999
PCN: 92911-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0  DAYS TIME ALLOW: 335 CALENDAR DAYS
RAMP H AT COLFAX & RAMP A AT 6TH PERCENT TIME:  11.64 ORIG TIME ALLOW: 335 CALENDAR DAYS
PROJECT NO: IM 0252-214
RAMP H AT COLFAX & A AT 6TH
NAME OF ROAD: 125
PROJECT COUNTIES: DENVER
CONTRACTOR:
CENTRIC-JONES, LLC PAY PERIOD ENDING 11/18/2000 DATE TIME STARTED 10/10/2000
5490 W. 13TH AVE. DATE LET 08/17/2000 DATE WORK BEGAN
DATE AWARDED 09/07/2000 DATE TIME STOPPED 09/30/2004
DATE CONTRACT EXECUTED 09/22/2000 DATE ACCEPTED 09/30/2004
LAKEWOOD CCB0214 303-233-8440 DATE NOTICE TO PROCEED  10/10/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,974,134.77  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $  6,984,230.09  NON-PARTICIPATING 704,086.03 704,086.03
PERCENT COMPLETE: 10.10% TOTAL EARNINGS 704,086.03 704,086.03
FUNDS AVAILABLE: $ 6,270,048.74  STOCKPILED MATERIALS 49,108.11 49,198.11
GROSS EARNINGS 753,284.14 753,284.14
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,601.36 -17,601.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 735,682.78 735,682.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 735,682.78 735,682.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 735,682.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 92911-BID ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.000
LS 0.750 35,100.00
46,800.00000 0.750 35,100.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
45,580.00000 0.000 0.00
0015 202-00001 *REMOVAL OF STRUCTURE 17.000 0.000
EACH 2.000 1,456.00
728.00000 2.000 1,456.00
0020 202-00035 *REMOVAL OF PIPE 109.000 0.000
LF 0.000 0.00
32.24000 0.000 0.00
0025 202-00090 REMOVAL OF DELINEATOR 10.000 0.000
EACH 6.000 53.58
8.93000 6.000 53.58
0030 202-00155 *REMOVAL OF WALL 423.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0035 202-00195 *REMOVAL OF MEDIAN COVER 385.000 0.000
5% 0.000 0.00
4.16000 0.000 0.00
0040 202-00200 *REMOVAL OF SIDEWALK 57.080 0.000
SY 0.000 0.00
10.40000 0.000 0.00
0045 202-00202 *REMOVAL OF GUTTER 2,318.000 0.000
LF 0.000 0.00
4.16000 0.000 0.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 2,838.000 0.000
LF 590.000 3,068.00
5.20000 590.000 3,068.00
0055 202-00220 *REMOVAL OF ASPHALT MAT 9,782.000 0.000
5% 0.000 0.00

4.16000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 452.000 0.000
53% 0.000 0.00
10.00000 0.000 0.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 1,343.000 0.000
SF 0.000 0.00
1.56000 0.000 0.00
0070 202-00800 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 1.000 0.000
EACH 0.000 0.00
222.60000 0.000 0.00
0075 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 0.000
EACH 0.000 0.00
2,258.86000 0.000 0.00
0080 202-00810 REMOVAL OF GROUND SIGN 19.000 0.000
EACH 1.000 70.08
70.08000 1.000 70.08
0085 202-01000 *REMOVAL OF FENCE 514.000 0.000
LF 0.000 0.00
6.66000 0.000 0.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 545.000 0.000
LF 370.000 1,346.80
3.64000 370.000 1,346.80
0095 202-01140 REMOVAL OF GUARDRAIL TYPE 4 232.000 0.000
LF 0.000 0.00
20.24000 0.000 0.00
0100 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 953.000 0.000
LF 0.000 0.00
3.64000 0.000 0.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 7.000 0.000
EACH 1.000 104.00
104.00000 1.000 104.00
0110 202-04000 *PLUG STRUCTURE 3.000 0.000
EACH 0.000 0.00
249.60000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04001 *PLUG CULVERT 15.000 0.000
EACH 6.000 2,059.20
343.20000 6.000 2,059.20
0120 202-04002 *CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
2,080.00000 0.000 0.00
0125 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
1,622.40000 0.000 0.00
0130 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,386.000 0.000
cy 13,344.000 97,144.32
7.28000 13,344.000 97,144.32
0135 203-01597 *POTHOLING 76.000 0.000
HOUR 6.000 1,049.40
174.90000 6.000 1,049.40
0140 206-00000 *STRUCTURE EXCAVATION 64.000 0.000
cy 0.000 0.00
4.16000 0.000 0.00
0145 206-00510 FILTER MATERIAL (CLASS A) 4.000 0.000
cy 0.000 0.00
67.84000 0.000 0.00
0150 206-01500 COFFERDAM 1.000 0.000
LS 0.000 0.00
70,850.40000 0.000 0.00
0155 208-00011 *EROSION BALES (WEED FREE) 82.000 0.000
EACH 0.000 0.00
14.35000 0.000 0.00
0160 208-00020 *SILT FENCE 3,105.000 0.000
LF 0.000 0.00
1.53000 0.000 0.00
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
3,180.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
4,307.84000 0.000 0.00
0175 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
1,508.00000 0.000 0.00
0180 210-00808 RESET OVERPASS MOUNTED SIGN BRACKET 1.000 0.000
EACH 0.000 0.00
3,737.56000 0.000 0.00
0185 210-00810 RESET GROUND SIGN 16.000 0.000
EACH 0.000 0.00
155.82000 0.000 0.00
0190 210-00815 RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
337.08000 0.000 0.00
0195 210-00825 *RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
421.20000 0.000 0.00
0200 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
2,288.00000 0.000 0.00
0205 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
187.20000 0.000 0.00
0210 210-01050 *RESET CHAIN LINK FENCE 1,342.000 0.000
LF 860.000 6,751.00
7.85000 860.000 6,751.00
0215 210-04016 *MODIFY MANHOLE (SPECIAL) 3.000 0.000
EACH 2.000 3,180.00
1,590.00000 2.000 3,180.00
0220 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 211-03005 *DEWATERING 1.000 0.000
LS 0.000 0.00
6,240.00000 0.000 0.00
0230 212-00006 *SEEDING (NATIVE) 7.540 0.000
ACRE 0.000 0.00
2,891.17000 0.000 0.00
0235 212-00047 *SOIL PREPARATION (SPECIAL) 7.540 0.000
ACRE 0.000 0.00
3,255.21000 0.000 0.00
0240 213-00002 *MULCHING (WEED FREE HAY) 7.540 0.000
ACRE 0.000 0.00
613.66000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 1,131.000 0.000
LB 0.000 0.00
1.56000 0.000 0.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
SY 0.000 0.00
1.97000 0.000 0.00
0255 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
3,477.76000 0.000 0.00
0260 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
38.48000 0.000 0.00
0265 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
67.56000 0.000 0.00
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 414.680 0.000
TON 224.470 32,682.83
145.60000 224.470 32,682.83
0275 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 13,079.300 0.000
76-28
TON 1,017.930 57,166.95
56.16000 1,017.930 57,166.95
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PCN: 92911-BID ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,352.000 0.000
GAL 44.000 52.80
1.20000 44.000 52.80
0285 503-00054 *DRILLED CAISSON (54 INCH) 113.000 0.000
LF 0.000 0.00
211.09000 0.000 0.00
0285 MATERIAL ALLOWANCE DRILLED CAISSON(54 IN) 0.000
LF 0.000 0.00
21.45000 0.000 0.00
0290 506-00209 RIPRAP (9 INCH) 19.000 0.000
(A% 0.000 0.00
60.42000 0.000 0.00
0295 506-00212 RIPRAP (12 INCH) 14.000 0.000
CcYy 0.000 0.00
79.50000 0.000 0.00
0300 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 60.450 0.000
(A% 0.000 0.00
247.57000 0.000 0.00
0305 601-40300 *STRUCTURAL CONCRETE COATING 518.000 0.000
SY 0.000 0.00
2.62000 0.000 0.00
0310 603-01150 *15 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
36.40000 0.000 0.00
0315 603-01180 *18 INCH REINFORCED CONCRETE PIPE 2,046.000 0.000
LF 659.000 17,819.36
27.04000 659.000 17,819.36
0320 603-01240 *24 INCH REINFORCED CONCRETE PIPE 356.000 0.000
LF 0.000 0.00
41.60000 0.000 0.00
0325 603-01360 *36 INCH REINFORCED CONCRETE PIPE 127.000 0.000
LF 0.000 0.00

150.80000 0.000 0.00
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PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 603-01420 *42 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
499.20000 0.000 0.00
0335 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
468.00000 0.000 0.00
0340 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 320.000 0.000
LF 0.000 0.00
228.80000 0.000 0.00
0345 603-50010 *10 INCH PLASTIC PIPE 311.000 0.000
LF 84.000 3,756.48
44.72000 84.000 3,756.48
0350 603-50018 *18 INCH PLASTIC PIPE 372.000 0.000
LF 372.000 29,016.00
78.00000 372.000 29,016.00
0355 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 2.000 3,952.00
1,976.00000 2.000 3,952.00
0360 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,224.00000 0.000 0.00
0365 604-16010 *INLET TYPE 16 (10 FOOT) 1.000 0.000
EACH 1.000 3,567.20
3,567.20000 1.000 3,567.20
0370 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 1.000 4,940.00
4,940.00000 1.000 4,940.00
0375 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 1.000 5,137.60
5,137.60000 1.000 5,137.60
0380 604-20000 *OUTLET STRUCTURE 1.000 0.000
EACH 0.000 0.00
24,752.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 604-25000 *VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
3,224.00000 0.000 0.00
0390 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,288.00000 0.000 0.00
0395 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,776.80000 0.000 0.00
0400 604-25010 *VANE GRATE INLET (10 FOOT) 3.000 0.000
EACH 0.000 0.00
4,264.00000 0.000 0.00
0405 604-25016 *VANE GRATE INLET SPECIAL (15 FOOT) 0.000 0.000
EACH 0.000 0.00
5,096.00000 0.000 0.00
0410 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,747.20000 0.000 0.00
0415 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 0.000
EACH 1.000 2,496.00
2,496.00000 1.000 2,496.00
0420 604-30015 *MANHOLE SLAB BASE (15 FOOT) 3.000 0.000
EACH 1.000 3,328.00
3,328.00000 1.000 3,328.00
0425 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,816.80000 0.000 0.00
0430 604-39015 *MANHOLE SPECIAL (15 FOOT) 5.000 0.000
EACH 3.000 15,600.00
5,200.00000 3.000 15,600.00
0435 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000 0.000
LF 0.000 0.00
13.10000 0.000 0.00
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0440 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 1,286.000 0.000
LF 0.000 0.00
68.06000 0.000 0.00
0445 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 72.000 0.000
LF 0.000 0.00
109.42000 0.000 0.00
0450 606-00900 *GUARDRAIL (SPECIAL) 335.000 0.000
LF 0.000 0.00
124.29000 0.000 0.00
0455 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
457.60000 0.000 0.00
0460 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
847.60000 0.000 0.00
0465 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
572.00000 0.000 0.00
0470 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 0.000
EACH 0.000 0.00
1,274.00000 0.000 0.00
0475 607-11580 *FENCE (TEMPORARY) 1,400.000 0.000
LF 1,000.000 3,690.00
3.69000 1,000.000 3,690.00
0480 607-52900 *LINE POST (CHAIN LINK) 128.000 0.000
EACH 0.000 0.00
49.82000 0.000 0.00
0485 607-52905 *END POST (CHAIN LINK) 5.000 0.000
EACH 0.000 0.00
118.56000 0.000 0.00
0490 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 0.000
EACH 0.000 0.00
192.40000 0.000 0.00
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0495 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 3,525.000 0.000
LF 0.000 0.00
18.72000 0.000 0.00
0500 607-53172 *FENCE CHAIN LINK (72 INCH) 171.000 0.000
LF 0.000 0.00
14.20000 0.000 0.00
0505 608-00000 *CONCRETE SIDEWALK 57.080 0.000
3% 0.000 0.00
22.36000 0.000 0.00
0510 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 673.000 0.000
LF 0.000 0.00
9.88000 0.000 0.00
0515 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 417.000 0.000
LF 0.000 0.00
10.24000 0.000 0.00
0520 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,531.000 0.000
LF 0.000 0.00
12.74000 0.000 0.00
0525 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 331.000 0.000
LF 0.000 0.00
13.52000 0.000 0.00
0530 609-24002 *GUTTER TYPE 2 (2 FOOT) 0.000 0.000
LF 0.000 0.00
6.76000 0.000 0.00
0535 609-24004 *GUTTER TYPE 2 (4 FOOT) 25.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0540 609-24006 *GUTTER TYPE 2 (6 FOOT) 699.000 0.000
LF 0.000 0.00
34.32000 0.000 0.00
0545 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 3,880.000 0.000
SF 0.000 0.00
3.12000 0.000 0.00
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0550 612-00021 DELINEATOR (TYPE I) (BARRIER) 5.000 0.000
EACH 0.000 0.00
10.81000 0.000 0.00
0550 MATERIAL ALLOWANCE DELINEATOR (TYPE I)(BARRIER) 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0555 612-00022 DELINEATOR (TYPE Il) (BARRIER) 9.000 0.000
EACH 0.000 0.00
11.19000 0.000 0.00
0555 MATERIAL ALLOWANCE DELINEATOR (TYPE II)(BARRIER ) 0.000
EACH 0.000 0.00
3.40000 0.000 0.00
0560 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 58.000 0.000
EACH 0.000 0.00
20.27000 0.000 0.00
0560 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE | ) 0.000
EACH 0.000 0.00
11.70000 0.000 0.00
0565 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 33.000 0.000
EACH 0.000 0.00
20.72000 0.000 0.00
0570 612-00043 DELINEATOR (FLEXIBLE) (TYPE IlI) 4.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0570 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE | 1II) 0.000
EACH 0.000 0.00
12.55000 0.000 0.00
0575 612-00060 REFLECTOR (MEDIAN BARRIER) 4.000 0.000
EACH 0.000 0.00
18.29000 0.000 0.00
0580 613-00200 *2 INCH ELECTRICAL CONDUIT 1,085.000 0.000
LF 0.000 0.00
8.32000 0.000 0.00



CONTID: C92911 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0585 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,195.000 0.000
LF 0.000 0.00
16.64000 0.000 0.00
0590 613-00300 *3 INCH ELECTRICAL CONDUIT 280.000 0.000
LF 0.000 0.00
27.04000 0.000 0.00
0595 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
10,660.00000 0.000 0.00
0600 613-35100 *LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 1.000 0.000
EACH 0.000 0.00
17,498.00000 0.000 0.00
0605 613-50000 *LOWERING DEVICE 1.000 0.000
EACH 0.000 0.00
6,427.20000 0.000 0.00
0610 613-50050 *PORTABLE POWER UNIT 1.000 0.000
EACH 0.000 0.00
2,902.64000 0.000 0.00
0615 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
2,944.24000 0.000 0.00
0620 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 0.000 0.00
364.00000 0.000 0.00
0625 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 2.000 0.000
EACH 0.000 0.00
1,284.40000 0.000 0.00
0630 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 2.000 0.000
EACH 0.000 0.00
556.40000 0.000 0.00
0635 614-00011 SIGN PANEL (CLASS 1) 181.000 0.000
SF 0.000 0.00
10.96000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN
PROJECT: IM 0252-214 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0635 MATERIAL ALLOWANCE SIGN PANEL (CLASS I) 0.000
SF 0.000 0.00
7.40000 0.000 0.00
0640 614-00012 SIGN PANEL (CLASS II) 370.000 0.000
SF 0.000 0.00
17.26000 0.000 0.00
0640 MATERIAL ALLOWANCE SIGN PANEL (CLASS II) 0.000
SF 0.000 0.00
12.35000 0.000 0.00
0645 614-00013 SIGN PANEL (CLASS IlI) 1,530.000 0.000
SF 0.000 0.00
17.61000 0.000 0.00
0645 MATERIAL ALLOWANCE SIGN PANEL (CLASS Ill) 0.000
SF 0.000 0.00
14.75000 0.000 0.00
0650 614-00044 TIMBER SIGN POST 4X4 INCH 13.000 0.000
LF 0.000 0.00
8.54000 0.000 0.00
0650 MATERIAL ALLOWANCE TIMBER SIGN POST (4X4) 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0655 614-00066 TIMBER SIGN POST 6X6 INCH 324.000 0.000
LF 0.000 0.00
7.97000 0.000 0.00
0655 MATERIAL ALLOWANCE TIMBER SIGN POST (6X6) 0.000
LF 0.000 0.00
4.10000 0.000 0.00
0660 614-00477 STEEL SIGN POST (S 4X7.7) 8.000 0.000
LF 0.000 0.00
21.86000 0.000 0.00
0665 614-07000 MASK SIGN LEGEND 5.000 0.000
EACH 0.000 0.00

660.12000 0.000 0.00
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PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0670 614-10015 OVERPASS MOUNTED SIGN BRACKET 1.000 0.000
EACH 0.000 0.00
6,541.26000 0.000 0.00
0670 MATERIAL ALLOWANCE OVERPASS SIGN AT 6TH AVE. 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0675 614-11050 *SIGN BRIDGE STRUCTURE (105 TO LESS THAN 110 FO  OT 1.000 0.000
FRAME)
EACH 0.000 0.00
45,336.20000 0.000 0.00
0675 MATERIAL ALLOWANCE SB | 25, STA. 256+00 0.000
EACH 0.000 0.00
34,000.00000 0.000 0.00
0680 614-11120 *SIGN BRIDGE STRUCTURE (120 AND GREATER FRAME) 1.000 0.000
EACH 0.000 0.00
48,360.38000 0.000 0.00
0680 MATERIAL ALLOWANCE SIGN STR. FOR SB | 25 0.000
EACH 0.000 0.00
35,500.00000 0.000 0.00
0685 614-60150 *CANTILEVER STRUCTURE (15 TO LESS THAN 20 FOOT  FRAME) 1.000 0.000
EACH 0.000 0.00
12,750.74000 0.000 0.00
0685 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 3 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0690 614-60300 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT  FRAME) 1.000 0.000
EACH 0.000 0.00
21,349.46000 0.000 0.00
0690 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 10 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0695 614-72875 *LOOP DETECTOR WIRE 863.000 0.000
LF 0.000 0.00
3.22000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0700 614-80355 PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.000 0.00
42,146.66000 0.000 0.00
0705 614-85125 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 0.000
EACH 0.000 0.00
15,388.02000 0.000 0.00
0705 MATERIAL ALLOWANCE NOSING AT COLFAX & H-RAMP 0.000
EACH 0.000 0.00
11,400.00000 0.000 0.00
0710 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 4,060.000 0.000
LF 0.000 0.00
6.24000 0.000 0.00
0715 621-00450 *DETOUR PAVEMENT 0.000 0.000
53% 0.000 0.00
32.80000 0.000 0.00
0720 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
54,758.54000 0.000 0.00
0725 625-00001 CONSTRUCTION SURVEYING (HOURLY) 4.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0730 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 117,373.83
469,495.31000 0.250 117,373.83
0735 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
4,307.84000 0.000 0.00
0740 627-00002 *THERMOPLASTIC PAVEMENT MARKING 7,691.000 0.000
SF 0.000 0.00
1.82000 0.000 0.00
0745 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 16.200 0.000
GAL 2.000 52.00
26.00000 2.000 52.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0750 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 80.000 0.000
SF 0.000 0.00
8.32000 0.000 0.00
0755  630-00000 *FLAGGING 5,359.000 0.000
HOUR 293.000 7,618.00
26.00000 293.000 7,618.00
0760 630-00002  *TRAFFIC CONTROL SUPERVISOR 229.000 0.000
DAY 17.000 6,983.60
410.80000 17.000 6,983.60
0765 630-00003  *UNIFORMED TRAFFIC CONTROL 357.000 0.000
HOUR 26.500 1,378.00
52.00000 26.500 1,378.00
0770 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.500 1,560.00
3,120.00000 0.500 1,560.00
0775 630-00007  *TRAFFIC CONTROL INSPECTION 123.000 0.000
DAY 21.000 1,092.00
52.00000 21.000 1,092.00
0780 630-80001  *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 1.500 2,340.00
1,560.00000 1.500 2,340.00
0785 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 0.000
EACH 0.500 208.00
416.00000 0.500 208.00
0790 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 0.000
EACH 2.500 130.00
52.00000 2.500 130.00
0795 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 15.500 2,418.00
156.00000 15.500 2,418.00
0800 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 0.000
EACH 4.500 702.00
156.00000 4.500 702.00
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CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0805 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 352.000 0.000
SF 0.000 0.00
18.72000 0.000 0.00
0810 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (C 4.000 0.000
TYPE
) EACH 0.000 0.00
1,560.00000 0.000 0.00
0815 630-80359  *PORTABLE MESSAGE SIGN PANEL 23.000 0.000
DAY 0.000 0.00
312.00000 0.000 0.00
0820 630-80360  *DRUM CHANNELIZING DEVICE 151.000 0.000
EACH 32.500 1,183.00
36.40000 32.500 1,183.00
0825 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN ~ G) 1.000 0.000
EACH 0.000 0.00
36.40000 0.000 0.00
0830 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY ~ BURN) 0.000 0.000
EACH 0.000 0.00
36.40000 0.000 0.00
0835 630-80370  CONCRETE BARRIER (TEMPORARY) 8,900.000 0.000
LF 2,715.000 52,535.25
19.35000 2,715.000 52,535.25
0840 630-80380  *TRAFFIC CONE 409.000 0.000
EACH 50.000 936.00
18.72000 50.000 936.00
0845 630-85010  IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.500 3,478.54
6,957.08000 0.500 3,478.54
0850 630-85040  *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
18,720.00000 0.000 0.00
0855 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0200 ROADWAY
0860 700-70011 F/A PARTNERING 2,150.880 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70025 F/A QUALITY INCENTIVE PAYMENT 13,013.830 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70035 F/A LANDSCAPE RESTORATION 1,818.820 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70260 F/IA WATER TAPS 1,971.350 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1655 900-00014 ADDED ITEM (LUMP SUM)/ REALIGN WATERLINE @ PIER 3H 1.000 0.000
LS 0.000 0.00
2,700.00000 0.000 0.00
1660 700-70035 FIA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 900-00014 ADDED ITEM (LUMP SUM)/ BILLBOARD REMOVAL 1.000 0.000
LS 0.000 0.00
9,700.00000 0.000 0.00
1670 700-70035 FIA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1685 900-00014 ADDED ITEM (LUMP SUM)/ MCR #5- REMOVAL OF 6" DUTILE 1.000 0.000
IRON PIPE
LS 0.000 0.00
2,525.00000 0.000 0.00
1690 900-00014 ADDED ITEM (LUMP SUM)/ ADJUST 12" WATER LINE4 @ STA 1.000 0.000
153+50, 25'RT.
LS 0.000 0.00
6,500.00000 0.000 0.00
1705 900-00014 ADDED ITEM (LUMP SUM)/ MCR #8 1.000 0.000
LS 0.000 0.00
4,200.00000 0.000 0.00
1710 503-00048 DRILLED CAISSON (48 IN) MCR LINE ITEM- DRILLED CAISSON 20.000 0.000
48IN
( ) LF 0.000 0.00
278.20000 0.000 0.00
1715 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 1.000 0.000
LS 0.000 0.00
5,200.00000 0.000 0.00
1720 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM - CONDUIT AND 1.000 0.000
ELECTRICAL FOR COLFAX VIADUCT
LS 0.000 0.00
5,900.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 3,620,851.22 $ 534,575.82 $ 534,575.82
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CAT NO0201 RETAINING WALL
0915 206-00000 *STRUCTURE EXCAVATION 5,642.000 0.000
CY 3,618.000 15,050.88
4.16000 3,618.000 15,050.88
0920 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,371.000 0.000
cY 25.000 390.00
15.60000 25.000 390.00
0925 206-01750 SHORING 0.950 0.000
LS 0.000 0.00
297,096.80000 0.000 0.00
0930 518-00106 WATERSTOP (6 INCH) 130.000 0.000
LF 0.000 0.00
4.24000 0.000 0.00
0935 601-01050 CONCRETE CLASS B (WALL) 1,446.000 0.000
CY 513.000 129,835.17
253.09000 513.000 129,835.17
0940 601-40300 *STRUCTURAL CONCRETE COATING 3,084.000 0.000
SY 0.000 0.00
2.62000 0.000 0.00
0945 602-00000 *REINFORCING STEEL 36,354.000 0.000
LB 25,016.000 10,256.56
0.41000 25,016.000 10,256.56
0950 602-00020 *REINFORCING STEEL (EPOXY COATED) 81,391.000 0.000
LB 24,960.000 13,977.60
0.56000 24,960.000 13,977.60
0955 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 367.000 0.000
3% 0.000 0.00
9.01000 0.000 0.00
0960 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,705.000 0.000
LF 0.000 0.00
45.70000 0.000 0.00
0965 613-00075 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
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CAT NO0201 RETAINING WALL
0970 613-00200 *2 INCH ELECTRICAL CONDUIT 3,335.000 0.000
LF 0.000 0.00
8.32000 0.000 0.00
CAT 0201 CURRENT AMT$ 980,356.17 $ 169,510.21 $ 169,510.21
CAT NO0202 LANDSCAPING & IRRIGATION
0975 212-00047 *SOIL PREPARATION (SPECIAL) 0.900 0.000
ACRE 0.000 0.00
3,255.21000 0.000 0.00
0980 213-00008 *MULCHING (WOOD CHIP) 19,436.000 0.000
CF 0.000 0.00
0.83000 0.000 0.00
0985 213-00410 *PLASTIC LANDSCAPE BORDER 3,220.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0990 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
23,712.00000 0.000 0.00
0995 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 140.000 0.000
EACH 0.000 0.00
281.84000 0.000 0.00
1000 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 2,052.000 0.000
EACH 0.000 0.00
16.54000 0.000 0.00
1005 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 88.000 0.000
EACH 0.000 0.00
253.76000 0.000 0.00
1010 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 727.000 0.000
EACH 0.000 0.00
23.66000 0.000 0.00
1015 214-00910 *PERENNIALS (1 GALLON CONTAINER) 4,730.000 0.000
EACH 0.000 0.00
12.90000 0.000 0.00
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CAT NO0202 LANDSCAPING & IRRIGATION
1020 217-00000 *HERBICIDE TREATMENT 0.000 0.000
53% 0.000 0.00
0.16000 0.000 0.00
1025 420-00200 *GEOTEXTILE (WEED BARRIER) 3,300.000 0.000
SY 0.000 0.00
0.83000 0.000 0.00
1030 420-00500 *GEOTEXTILE (PAVING) 255.000 0.000
3% 0.000 0.00
19.76000 0.000 0.00
1035 604-50150 IRRIGATION STRUCTURE FRAME AND COVER 0.000 0.000
EACH 0.000 0.00
1,060.00000 0.000 0.00
1040 607-11580 *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
3.69000 0.000 0.00
1045 610-00055 *MEDIAN COVER MATERIAL (STONE) 2,295.000 0.000
SF 0.000 0.00
3.12000 0.000 0.00
1050 619-00000 *WATER METER AND VAULT 2.000 0.000
EACH 0.000 0.00
8,424.00000 0.000 0.00
1055 619-40120 *1-1/2 INCH COPPER PIPE 60.000 0.000
LF 0.000 0.00
20.80000 0.000 0.00
1060 619-40240 *3 INCH COPPER PIPE 70.000 0.000
LF 0.000 0.00
37.44000 0.000 0.00
1065 619-50080 *1 INCH PLASTIC PIPE 3,052.000 0.000
LF 0.000 0.00
2.52000 0.000 0.00
1070 619-50100 *1-1/4 INCH PLASTIC PIPE 1,305.000 0.000
LF 0.000 0.00
2.62000 0.000 0.00
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CAT NO0202 LANDSCAPING & IRRIGATION
1075 619-50120 *1-1/2 INCH PLASTIC PIPE 1,745.000 0.000
LF 0.000 0.00
2.86000 0.000 0.00
1080 619-50160 *2 INCH PLASTIC PIPE 1,535.000 0.000
LF 0.000 0.00
6.74000 0.000 0.00
1085 619-50320 *4 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
1090 623-00050 *HOSE SWIVEL 6.000 0.000
EACH 0.000 0.00
34.67000 0.000 0.00
1095 623-00060 *HOSE BIB 6.000 0.000
EACH 0.000 0.00
113.88000 0.000 0.00
1100 623-00156 *IRRIGATION BUBBLER 90.000 0.000
EACH 0.000 0.00
11.44000 0.000 0.00
1105 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 221.000 0.000
EACH 0.000 0.00
47.58000 0.000 0.00
1110 623-01712 *1-1/2 INCH BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
1,797.12000 0.000 0.00
1115 623-01724 *3 INCH BACKFLOW PREVENTER 0.000 0.000
EACH 0.000 0.00
2,951.52000 0.000 0.00
1120 623-02008 *1 INCH DRAIN VALVE 6.000 0.000
EACH 0.000 0.00
184.60000 0.000 0.00
1125 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 3.000 0.000
EACH 0.000 0.00
194.13000 0.000 0.00
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CAT NO0202 LANDSCAPING & IRRIGATION
1130 623-03112 *1-1/2 INCH AUTOMATIC CONTROL VALVE 29.000 0.000
EACH 0.000 0.00
164.32000 0.000 0.00
1135 623-04000 *CONTROL WIRE 24 VOLT 7,118.000 0.000
LF 0.000 0.00
0.11000 0.000 0.00
1140 623-04002 *POWER SOURCE WIRE 1,020.000 0.000
LF 0.000 0.00
2.44000 0.000 0.00
1145 623-04008 *1 INCH QUICK-COUPLER VALVE 6.000 0.000
EACH 0.000 0.00
179.23000 0.000 0.00
1150 623-05032 *4 INCH GATE VALVE 0.000 0.000
EACH 0.000 0.00
246.48000 0.000 0.00
1155 623-06900 *VALVE BOX 29.000 0.000
EACH 0.000 0.00
34.32000 0.000 0.00
1160 623-07012 *1-1/2 INCH WATER METER 2.000 0.000
EACH 0.000 0.00
624.00000 0.000 0.00
1165 623-07024 *3 INCH WATER METER 0.000 0.000
EACH 0.000 0.00
1,688.96000 0.000 0.00
1170 623-07600 *1-1/2 INCH FLOW SENSOR 2.000 0.000
EACH 0.000 0.00
584.48000 0.000 0.00
1175 623-07603 *3 INCH FLOW SENSOR 0.000 0.000
EACH 0.000 0.00
696.80000 0.000 0.00
1180 623-08108 *8 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
10,339.68000 0.000 0.00



CONTID: C92911 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 LANDSCAPING & IRRIGATION
1185 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 1.000 0.000
EACH 0.000 0.00
20,678.32000 0.000 0.00
1190 623-09905 IRRIGATION ASSEMBLY 2.000 0.000
EACH 0.000 0.00
5,460.00000 0.000 0.00
1695 900-00014 ADDED ITEM (LUMP SUM)/ UPGRADE OF IRRIGATION 1.000 0.000
CONTROLLERS FOR PROJECT
LS 0.000 0.00
5,413.31000 0.000 0.00
CAT 0202 CURRENT AMT$ 360,764.99 0.00 $ 0.00
CAT NOO0300 STR F-16-JX
1195 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.000
LS 0.000 0.00
70,225.00000 0.000 0.00
1200 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 197.000 0.000
76-28
TON 0.000 0.00
56.16000 0.000 0.00
1205 503-00042 *DRILLED CAISSON (42 INCH) 254.000 0.000
LF 0.000 0.00
142.84000 0.000 0.00
1210 503-00054 *DRILLED CAISSON (54 INCH) 227.000 0.000
LF 0.000 0.00
211.09000 0.000 0.00
1215 512-00101 BEARING DEVICE (TYPE I) 18.000 0.000
EACH 0.000 0.00
520.80000 0.000 0.00
1215 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1215 MATERIAL ALLOWANCE TPE | BEARING PADS 0.000
EACH 0.000 0.00
133.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR F-16-JX
1220 512-00102 BEARING DEVICE (TYPE Il) 8.000 0.000
EACH 0.000 0.00
1,235.57000 0.000 0.00
1220 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000
EACH 0.000 0.00
969.27000 0.000 0.00
1225 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 0.000
EACH 0.000 0.00
5,500.87000 0.000 0.00
1225 MATERIAL ALLOWANCE DRAINS FOR COLFAX STR. 0.000
EACH 0.000 0.00
2,905.00000 0.000 0.00
1230 515-00120 *WATERPROOFING (MEMBRANE) 1,702.000 0.000
53% 0.000 0.00
7.01000 0.000 0.00
1235 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 32.000 0.000
LF 0.000 0.00
159.86000 0.000 0.00
1235 MATERIAL ALLOWANCE BR. EXPANSION DEVICE(0-4IN) 0.000
LF 0.000 0.00
92.75000 0.000 0.00
1235 MATERIAL ALLOWANCE TYPE 7 COVER PLATE 0.000
EACH 0.000 0.00
335.00000 0.000 0.00
1235 MATERIAL ALLOWANCE BARRIER COVER PLATE PIER 10 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
1235 MATERIAL ALLOWANCE PADS W/SOLE PLATES 0.000
EACH 0.000 0.00
804.50000 0.000 0.00
1235 MATERIAL ALLOWANCE LEVELING PADS 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR F-16-JX
1240 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 37.000 0.000
LF 0.000 0.00
1,380.86000 0.000 0.00
1240 MATERIAL ALLOWANCE EXPANSION DEVICE FOR COLFAX 0.000
LF 0.000 0.00
1,030.00000 0.000 0.00
1245 601-01040 CONCRETE CLASS B (BRIDGE) 302.000 0.000
cY 0.000 0.00
282.99000 0.000 0.00
1250 601-03040 CONCRETE CLASS D (BRIDGE) 466.000 0.000
cY 0.000 0.00
333.05000 0.000 0.00
1250 MATERIAL ALLOWANCE PERMANENT DECK FORMS 0.000
LS 0.000 0.00
16,445.00000 0.000 0.00
1255 601-40300 *STRUCTURAL CONCRETE COATING 2,038.000 0.000
SY 0.000 0.00
2.62000 0.000 0.00
1260 602-00020 *REINFORCING STEEL (EPOXY COATED) 239,334.000 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1265 606-10700 *BRIDGE RAIL TYPE 7 722.000 0.000
LF 0.000 0.00
43.49000 0.000 0.00
1270 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000
LF 0.000 0.00
18.72000 0.000 0.00
1275 613-00075 *3/4 INCH ELECTRICAL CONDUIT 35.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
1280 613-00200 *2 INCH ELECTRICAL CONDUIT 1,538.000 0.000
LF 0.000 0.00
8.32000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR F-16-JX
1285 618-00510 *PRESTRESSED CONCRETE | (SPECIAL) 1,385.000 0.000
LF 0.000 0.00
132.67000 0.000 0.00
1285 MATERIAL ALLOWANCE PRESTRESS CONC. I(SPECIAL) 0.000
LF 0.000 0.00
104.23000 0.000 0.00
1285 MATERIAL ALLOWANCE PRESTRESS CONC I(SPEC) 0.000
LF 0.000 0.00
104.23000 0.000 0.00
1290 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48" 1,313.000 0.000
SF 0.000 0.00
50.94000 0.000 0.00
1290 MATERIAL ALLOWANCE PRESTRESS GIRDER STOCKPILE # 0.000
SF 1,313.000 49,198.11
37.47000 1,313.000 49,198.11
1295 618-05010 *RESET PRESTRESSED CONCRETE UNIT 3.000 0.000
EACH 0.000 0.00
3,942.85000 0.000 0.00
1675 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY TYPE Il BEARING DEVIC E 1.000 0.000
LS 0.000 0.00
225.00000 0.000 0.00
1680 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE OBSTRUCTION CONFLICT 1.000 0.000
WITH PIER 14
LS 0.000 0.00
2,550.00000 0.000 0.00
1700 607-14000 FENCE COMP (SOUND) SPLASH GUARD FROM PIER10(COLFAX) TO 1,872.000 0.000
PIER 2H(H-RAMP)
SF 0.000 0.00
32.88000 0.000 0.00
CAT 0300 CURRENT AMT$ 985,470.64 $ 49,198.11 $ 49,198.11
CAT NO0301 STR F-16-QJ
1300 206-00000 *STRUCTURE EXCAVATION 288.000 0.000
cY 0.000 0.00
4.16000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR F-16-QJ
1305 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 266.000 0.000
cY 0.000 0.00
67.80000 0.000 0.00
1310 206-00200 *STRUCTURE BACKFILL (CLASS 2) 243.000 0.000
cY 0.000 0.00
8.32000 0.000 0.00
1315 206-00520 *FILTER MATERIAL (CLASS B) 24.000 0.000
cY 0.000 0.00
52.00000 0.000 0.00
1320 206-01750 SHORING 0.010 0.000
LS 0.000 0.00
297,096.80000 0.000 0.00
1325 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 99.000 0.000
76-28
TON 0.000 0.00
56.16000 0.000 0.00
1330 503-00030 *DRILLED CAISSON (30 INCH) 296.000 0.000
LF 0.000 0.00
98.05000 0.000 0.00
1335 503-00042 *DRILLED CAISSON (42 INCH) 178.000 0.000
LF 0.000 0.00
142.84000 0.000 0.00
1340 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 20.250 0.000
cY 0.000 0.00
247.57000 0.000 0.00
1345 512-00102 BEARING DEVICE (TYPE Il) 3.000 0.000
EACH 0.000 0.00
1,235.57000 0.000 0.00
1350 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
5,500.87000 0.000 0.00
1350 MATERIAL ALLOWANCE DRAIN FO H-RAMP 0.000
EACH 0.000 0.00
2,905.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR F-16-QJ
1355 515-00120 *WATERPROOFING (MEMBRANE) 869.000 0.000
53% 0.000 0.00
7.01000 0.000 0.00
1360 518-00106 WATERSTOP (6 INCH) 33.000 0.000
LF 0.000 0.00
4.24000 0.000 0.00
1365 601-01040 CONCRETE CLASS B (BRIDGE) 48.000 0.000
cY 0.000 0.00
282.99000 0.000 0.00
1370 601-03040 CONCRETE CLASS D (BRIDGE) 62.000 0.000
cY 0.000 0.00
333.05000 0.000 0.00
1375 601-05040 CONCRETE CLASS S (BRIDGE) 636.000 0.000
cY 0.000 0.00
402.16000 0.000 0.00
1380 601-40300 *STRUCTURAL CONCRETE COATING 1,875.000 0.000
SY 0.000 0.00
2.62000 0.000 0.00
1385 602-00000 *REINFORCING STEEL 17,340.000 0.000
LB 0.000 0.00
0.41000 0.000 0.00
1390 602-00020 *REINFORCING STEEL (EPOXY COATED) 162,893.000 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1395 606-10700 *BRIDGE RAIL TYPE 7 550.000 0.000
LF 0.000 0.00
43.49000 0.000 0.00
1400 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 521.000 0.000
LF 0.000 0.00
18.72000 0.000 0.00
1405 613-00075 *3/4 INCH ELECTRICAL CONDUIT 57.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR F-16-QJ
1410 613-00200 *2 INCH ELECTRICAL CONDUIT 1,095.000 0.000
LF 0.000 0.00
8.32000 0.000 0.00
1415 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 1,944.000 0.000
MKFT 0.000 0.00
23.41000 0.000 0.00
CAT 0301 CURRENT AMT$ 587,771.07 0.00 $ 0.00
CAT NO0302 STR F-16-EC
1420 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 48.000 0.000
3% 0.000 0.00
10.00000 0.000 0.00
1425 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000
LS 0.000 0.00
70,225.00000 0.000 0.00
1430 206-00000 *STRUCTURE EXCAVATION 596.000 0.000
cY 0.000 0.00
4.16000 0.000 0.00
1435 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
15.60000 0.000 0.00
1440 206-00200 *STRUCTURE BACKFILL (CLASS 2) 508.000 0.000
cY 0.000 0.00
8.32000 0.000 0.00
1445 206-01750 SHORING 0.020 0.000
LS 0.000 0.00
297,096.80000 0.000 0.00
1450 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 26.000 0.000
76-28
TON 0.000 0.00
56.16000 0.000 0.00
1455 502-11274 *STEEL PILING (HP 12X74) 189.000 0.000
LF 0.000 0.00
31.77000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN
PROJECT: IM 0252-214 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR F-16-EC
1455 MATERIAL ALLOWANCE STEEL PILE(12X74) 0.000
LF 0.000 0.00
19.45000 0.000 0.00
1460 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 95.830 0.000
cY 0.000 0.00
247.57000 0.000 0.00
1465 515-00120 *WATERPROOFING (MEMBRANE) 180.000 0.000
3% 0.000 0.00
7.01000 0.000 0.00
1470 601-01040 CONCRETE CLASS B (BRIDGE) 28.000 0.000
cY 0.000 0.00
282.99000 0.000 0.00
1475 601-03040 CONCRETE CLASS D (BRIDGE) 117.000 0.000
cY 0.000 0.00
333.05000 0.000 0.00
1480 601-40300 *STRUCTURAL CONCRETE COATING 1,168.000 0.000
SY 0.000 0.00
2.62000 0.000 0.00
1485 602-00000 *REINFORCING STEEL 962.000 0.000
LB 0.000 0.00
0.41000 0.000 0.00
1490 602-00020 *REINFORCING STEEL (EPOXY COATED) 39,585.000 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1495 606-10700 *BRIDGE RAIL TYPE 7 192.000 0.000
LF 0.000 0.00
43.49000 0.000 0.00
1500 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 173.000 0.000
LF 0.000 0.00
18.72000 0.000 0.00
1505 613-00075 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR F-16-EC
1510 613-00200 *2 INCH ELECTRICAL CONDUIT 666.000 0.000
LF 0.000 0.00
8.32000 0.000 0.00
CAT 0302 CURRENT AMT$ 149,266.49 0.00 $ 0.00
CAT NO0303 STR F-16-DX
1515 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 267.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
1520 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000
LS 0.000 0.00
70,225.00000 0.000 0.00
1525 206-00000 *STRUCTURE EXCAVATION 299.000 0.000
cY 0.000 0.00
4.16000 0.000 0.00
1530 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
15.60000 0.000 0.00
1535 206-00200 *STRUCTURE BACKFILL (CLASS 2) 226.000 0.000
cY 0.000 0.00
8.32000 0.000 0.00
1540 206-01750 SHORING 0.020 0.000
LS 0.000 0.00
297,096.80000 0.000 0.00
1545 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 35.000 0.000
76-28
TON 0.000 0.00
56.16000 0.000 0.00
1550 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 80.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
1555 502-00460 *PILE TIP 12.000 0.000
EACH 0.000 0.00
61.04000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR F-16-DX
1560 502-11253 *STEEL PILING (HP 12X53) 290.000 0.000
LF 0.000 0.00
25.98000 0.000 0.00
1560 MATERIAL ALLOWANCE STEEL PILE(12X53) 0.000
LF 0.000 0.00
13.95000 0.000 0.00
1565 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 34.400 0.000
cY 0.000 0.00
247.57000 0.000 0.00
1570 509-00000 STRUCTURAL STEEL 53,636.000 0.000
LB 0.000 0.00
1.12000 0.000 0.00
1570 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.80100 0.000 0.00
1575 512-00101 BEARING DEVICE (TYPE I) 4.000 0.000
EACH 0.000 0.00
520.80000 0.000 0.00
1575 MATERIAL ALLOWANCE BEARING DEVICES FOR 8TH AVE. 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1575 MATERIAL ALLOWANCE TYPE | BEARING PADS 0.000
EACH 0.000 0.00
133.00000 0.000 0.00
1580 515-00120 *WATERPROOFING (MEMBRANE) 271.000 0.000
3% 0.000 0.00
7.01000 0.000 0.00
1585 601-01040 CONCRETE CLASS B (BRIDGE) 46.000 0.000
cY 0.000 0.00
282.99000 0.000 0.00
1590 601-03040 CONCRETE CLASS D (BRIDGE) 88.000 0.000
cY 0.000 0.00
333.05000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR F-16-DX
1595 601-40300 *STRUCTURAL CONCRETE COATING 259.000 0.000
53% 0.000 0.00
2.62000 0.000 0.00
1600 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,689.000 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1605 606-10700 *BRIDGE RAIL TYPE 7 185.000 0.000
LF 0.000 0.00
43.49000 0.000 0.00
1610 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 132.000 0.000
LF 0.000 0.00
18.72000 0.000 0.00
1615 613-00075 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
1620 613-00200 *2 INCH ELECTRICAL CONDUIT 583.000 0.000
LF 0.000 0.00
8.32000 0.000 0.00
CAT 0303 CURRENT AMT$ 190,182.63 $ 0.00 $ 0.00
CAT NO0304 STR F-16-EF
1625 202-00425 REMOVAL OF BRIDGE RAILING 189.000 0.000
LF 0.000 0.00
8.18000 0.000 0.00
1630 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.100 0.000
LS 0.000 0.00
70,225.00000 0.000 0.00
1635 606-11010 *BRIDGE RAIL TYPE 10R 189.000 0.000
LF 0.000 0.00
90.58000 0.000 0.00
1635 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R 0.000
LF 0.000 0.00
46.00000 0.000 0.00
CAT 0304 CURRENT AMT$ 25,688.14 $ 0.00 $ 0.00
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CONTID: 92911 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 92911-BID ESTIMATE RUN 11/28/2000
PROJECT: IM 0252-214 ESTIMATE NO: 0001 12:52:46
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1640 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
48,874.48000 0.000 0.00
1645 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
22,523.94000 0.000 0.00
1650 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
1,192.50000 0.000 0.00
CAT 0400 CURRENT AMT$ 73,783.42 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 6,974,134.77

753,284.14 $  753,284.14



